

June 2001

DEFENSE ACQUISITION

Comanche Program Objectives Need to Be Revised to More Achievable Levels



20010614 110



G A O

Accountability * Integrity * Reliability

Contents

Letter		1
	Results in Brief	2
	Background	4
	The Comanche Program Continues to Experience Cost Increases, Schedule Delays, and Performance Shortfalls	6
	The Army Plans to Begin Comanche Production Despite Numerous Uncertainties	15
	Conclusion	17
	Recommendations for Executive Action	17
	Agency Comments and Our Evaluation	17
	Scope and Methodology	18

Appendix I	Comments From the Department of Defense	20
-------------------	--	----

Appendix II	GAO Contacts and Acknowledgments	22
--------------------	---	----

Tables		
	Table 1: Timeline of Comanche’s Acquisition History and Schedule.	5
	Table 2: Comparison of Total Acquisition Cost By Category	6

Figures		
	Figure 1: Comparison of Comanche Pre-Production Aircraft Deliveries	9
	Figure 2: Comanche Concurrent Flight Testing and Production	10



G A O

Accountability * Integrity * Reliability

United States General Accounting Office
Washington, DC 20548

June 7, 2001

The Honorable Peter A. DeFazio
House of Representatives

Dear Mr. DeFazio:

Since 1983, the Army has been working to build its next-generation helicopter, the Comanche, with the intention of significantly expanding the Army's capability to conduct attack and reconnaissance operations in all battlefield environments, day or night and during adverse weather conditions. With a projected total acquisition cost of about \$48 billion, Comanche is the Army's largest aviation acquisition program. In June 2000, the Comanche program awarded a six-year engineering and manufacturing development contract to Boeing-Sikorsky. The program office plans to begin low-rate initial production in June 2005 and full-rate production in December 2006. Current Army plans call for the acquisition of 1,213 Comanches through fiscal year 2026. Success in meeting the Comanche's performance requirements largely depends on the Army's ability to meet the helicopter's weight requirements and to develop and integrate advanced technologies such as the critical mission equipment package, integrated satellite communication capabilities, and on-board capability to detect and isolate equipment problems.

Since its inception, the Army has restructured the Comanche program five times, significantly delayed the development schedule, and reduced planned quantities. In August 1999,¹ we reported that the program faced significant risks related to cost overruns, scheduling delays, and degraded performance. The Army faced these risks primarily because it decided to (1) begin engineering and manufacturing development before key technologies had matured, (2) compress the flight-test schedule, which increases concurrency between developmental and operational testing, and (3) begin initial production before completing operational testing. We also reported that by proceeding to the next development phase with high levels of uncertainty, the program's actions were not in accordance with best practices followed by successful commercial firms.

¹ *Defense Acquisition: Comanche Program Cost, Schedule, and Performance Status* (GAO/NSIAD-99-149, August 24, 1999).

In response to the findings of our 1999 report, you requested that we (1) evaluate changes in the Comanche's status with regard to cost, schedule, and performance and (2) assess whether the Army will have the knowledge it needs on the helicopter's performance and costs to proceed with its current production plans.

Results in Brief

The Comanche program continues to face significant cost, scheduling, and performance risks.

- First, since our last review, the program's total development and production cost estimate has increased by almost \$4.8 billion—from \$43.3 billion to \$48.1 billion. Development cost increased \$75 million—from about \$8.178 to \$8.253 billion and production cost increased by about \$4.8 billion. However, areas of high technical risks and unfunded requirements could further increase the program's costs. The program office does not plan to update its April 2000 current estimate to reflect these increases until January 2003.
- Second, the Comanche's December 2006 full rate production decision date has not changed even though the risks of not meeting this date have increased. In particular, the development and testing schedule has become more compressed with many critical development and test events coming close together or concurrently in the late stages of development. This, in turn, has left the Army with very little time to correct deficiencies found during testing. Failure to do so during development could result in costly retrofits and repairs to aircraft already produced. These costs could be substantial because the Army is planning to buy a significant number of pre-production and low-rate-initial production aircraft before design and testing are completed. The Army plans to use what it considers production-representative aircraft produced during development for operational flight-testing. As these aircraft are being tested, the Army plans to produce 84 low-rate initial production aircraft to equip the helicopter's first operational units.
- Third, the Army continues to face the risk that critical performance requirements may not be met—at least for the helicopters it will initially produce. Specifically, the program is at risk of not (1) achieving the rate of vertical climb requirement; (2) completing development and integration of its mission equipment package, which is needed to support a range of important functions including early warning, target acquisition, piloting, navigation, and communications; (3) completing development of the system for detecting equipment problems; and (4) achieving the "beyond-line-of-sight" communications

capability needed to perform its mission. The Department of Defense (DOD) recently provided \$84 million in additional development funding to help reduce some of these high-risk areas.

Additionally, we found that the Army is not likely to have the knowledge it should have to begin production when scheduled. The Army currently plans to begin low-rate initial production of the Comanche in June 2005. Before entering this stage, our work has shown that successful commercial firms already know that (1) technologies match customer requirements; that is, they can fit onto a product and function as expected, (2) the product's design meets performance requirements, and (3) the product can be produced within cost, schedule, and quality targets. It is unlikely that the Army will have this level of knowledge about Comanche by the June 2005 scheduled low-rate initial production decision date. Specifically, the Army does not plan to freeze Comanche's design configuration until January 2006, or six months after the low-rate initial production decision point. In addition, the Army is not likely to know whether certain technologies being developed—such as those used for the mission equipment package—will work on the helicopter and function as expected and whether the helicopter can be produced within current cost estimates. That level of knowledge will not be obtained until much later when the results of operational flight-testing are available and the contractor has more experience and data on producing the fully developed Comanche helicopter.

In light of the current status and the significant challenges ahead, the potential for undesirable outcomes for the Comanche program are high—higher than expected costs, longer than expected schedules, and uncertain performance. DOD and Army officials acknowledge that the current program cost and schedule objectives are not achievable and should be changed to reflect more realistic objectives. Yet they believe that the planned January 2003 review for the Comanche program is the appropriate time to address the changes. Such a delay in revising the program's cost and schedule estimate limits the visibility and knowledge that Army and DOD management as well as the Congress needs to (1) provide program oversight and direction; (2) make effective cost, schedule, and performance trade-off decisions; and (3) assess affordability and annual funding requirements. To improve management oversight and direction and achieve more favorable program outcomes, this report recommends that the Secretary of the Army reassess the program's cost, schedule, and performance objectives, and revise those objectives to more achievable levels prior to submitting its next fiscal year budget.

In commenting on this report, DOD partially concurred with our recommendation. DOD stated that it agreed with some of the report's concerns and recognizes there are some risks in the currently planned Comanche engineering and manufacturing development program. DOD stated that it is currently examining whether any of Comanche's requirements should be deferred, in order to reduce the risk of not meeting cost and schedule objectives. DOD disagreed with a reference to our previous Comanche report stating that current program risks were caused by, among other things, the program being allowed to enter engineering and manufacturing development prior to maturation of key technologies. DOD maintains that the Comanche program successfully demonstrated its exit criteria prior to entering engineering and manufacturing development. However, the exit criteria did not require that the technologies used in Comanche be at or above specific levels of demonstrated readiness. As we noted in our 1999 report, the Army's own assessments clearly indicated that several key areas of technology were not at those levels called for in commercial best practices guidelines.²

Background

The Comanche helicopter program began in 1983 to provide a family of high technology, low-cost aircraft that would replace the Army's light helicopter fleet, which includes the AH-1 Cobra, OH-58 Kiowa, OH-6 Cayuse, and the UH-1 Iroquois (Huey). The Army subsequently decided to develop only a single Comanche aircraft capable of conducting either armed reconnaissance or attack missions. The Army intends for the Comanche to be part of its future or "objective" force.³

The Comanche is designed to have improved speed, agility, aircrew visibility, reliability, availability, and maintainability over current reconnaissance and attack helicopters. The helicopter is also designed for low observability (stealth) and is expected to be capable of deploying over long ranges without refueling. Lastly, the Comanche is being designed to provide enemy information to force commanders at all levels.

² *Best Practices: Better Management of Technology Development Can Improve Weapon System Outcomes* (GAO/NSIAD-99-162, July 30, 1999).

³ On October 12, 1999, the Chief of Staff of the Army announced plans to radically transform the Army. The transformation strategy is designed to ensure that the Army can respond to a broad range of operations—from peacekeeping, to regional conflicts, to major theater wars. This strategy centers on developing a new combat force that is expected to be lighter, but just as powerful and survivable as today's heavy force. The new force is planned around a common unit design and a family of combat vehicles that can be transported on an Air Force C-130-type of transport aircraft. The Comanche will be the Army's objective force reconnaissance aircraft.

Critical to achieving the Comanche's desired capabilities is the successful development and integration of advanced technologies, especially for the mission equipment package. The mission equipment package includes an integrated communication system, piloting system, target acquisition system, navigation system, helmet-mounted display, survivability and early warning equipment, mission computer, and weapon management system.

The Comanche program started in 1983 and is currently projected to continue through fiscal year 2028. A timeline of the Comanche's acquisition history and schedule is provided below.

Table 1: Timeline of Comanche's Acquisition History and Schedule.

Dates	Program Phase	Highlights
1983 to April 2000	Demonstration and Validation ^a	Program restructured 5 times. Last restructuring extended development of the Comanche from 1996 to 2006 and reduced planned quantities from 2,096 to 1,292. Subsequently, quantities were reduced to 1,213. Army decreased the number of developmental aircraft planned, accelerated the development of the fire control radar by 5 years, and extended the production schedule.
April 2000 to Dec. 2006	Engineering and Manufacturing Development	In June 2000, a 6-year engineering and manufacturing development contract was awarded to Boeing-Sikorsky. First pre-production aircraft were originally scheduled to be delivered in April 2002. Subsequently, that delivery has been delayed until January 2004. Developmental flight-testing is scheduled to start in mid-2004 and continue through December 2006. Program reviews are scheduled for January 2003 and January 2005.
June 2005 to Oct. 2007	Low-Rate Initial Production	Low-rate initial production of 84 aircraft scheduled to begin in June 2005. Initial operational test and evaluation of pre-production aircraft is scheduled for June 2006 through October 2006. Initial Operational Capability is scheduled for December 2006 (also using aircraft built in engineering and manufacturing development). Delivery of the first low-rate production helicopter is planned for October 2007.
Dec. 2006 to Fiscal Year 2028	Full-Rate Production	Full-rate production decision is scheduled for December 2006. Last production is planned for 2026, with the last unit to be equipped occurring in 2028.

^aNow known as the program definition and risk reduction phase.

The Comanche Program Continues to Experience Cost Increases, Schedule Delays, and Performance Shortfalls

Since our August 1999 review, the Comanche program's estimated cost has increased significantly—from \$43.3 billion to \$48.1 billion—and costs are expected to increase further. In addition, the Comanche continues to experience scheduling delays and performance risks. These problems are due to a range of factors, such as understated acquisition program cost estimates; ambitious flight test schedules with substantial concurrency in test events; delays in another DOD program which had been counted on to develop a critical component of the aircraft; inadequate facilities to fully test and integrate system hardware and software; and considerable growth in aircraft weight. The Army has not updated the Comanche's cost or schedule estimates since April 2000 and does not plan such an update until its in-progress program review in January 2003.

Cost Estimate Increases

The Comanche program's latest cost estimate, in April 2000, shows estimated costs have increased by almost \$4.8 billion—from \$43.3 billion to \$48.1 billion—since our last report. Table 2 identifies where the cost estimate has changed.

Table 2: Comparison of Total Acquisition Cost By Category

(then year dollars in millions)

	Research, Development, Test & Evaluation	Procurement	Military Construction	Total
Current Program Costs Estimate	\$8,253.8 ⁴	\$39,358.2	\$522.3	\$48,134.3
Prior Program Costs Estimate	\$8,178.5	\$34,581	\$589.8	\$43,339.3
Cost Estimate Increases	\$ 75.3	\$ 4,777	-\$67.5	\$ 4,795

The \$75.3 million increase in research, development, testing, and evaluation resulted from added testing for the Comanche program. During the Milestone II⁵ decision process, the Defense Acquisition Executive directed that the Comanche testing program be expanded by adding more

⁴ The total research, development, testing, and evaluation cost estimate includes about \$4.2 billion spent in previous years.

⁵ A milestone decision point is when a recommendation is made and approval sought regarding starting or continuing an acquisition program.

testing to fully demonstrate the aircraft's reliability before completion of its engineering and manufacturing development phase.

The \$4.777 billion increase in estimated production cost was to address DOD concerns about the long-term affordability and stability of the Comanche program. Specifically, DOD directed the Army to add 10 percent to Comanche's production unit cost estimate in order to ensure that annual planned procurement funding would be sufficient to cover planned procurement quantities. To reduce the annual funding increase resulting from this directive, the Army reduced Comanche's peak annual production rate from 72 aircraft per year to 62 per year, which extended the planned delivery schedule by 3 years.

The \$67.5 million reduction in estimated military construction costs reflects changes in anticipated needs for operating and maintenance facilities.

Additional Funds Recently Provided by DOD

In January 2001, DOD added about \$504 million in funding to the Comanche program over the next few years. About \$84 million of the additional funds are earmarked for research, development, test, and evaluation, and the remaining \$420 million for production. These additional funds have not yet been reflected in the program's official cost estimates. The program office plans to use the additional development funding to at least partially address what had been unfunded requirements in three areas considered to be high risk: (1) developing and integrating the mission equipment package; (2) developing the technology to detect and isolate equipment problems (automatic fault isolation); and (3) developing and integrating satellite communication capabilities. The section on performance discusses these areas in more detail.

Additional Cost Growth Likely

The Comanche's most recent cost estimate was made in April 2000, when DOD approved the program for entry into the engineering and manufacturing development phase. At that time, DOD's Cost Analysis Improvement Group estimated that the Comanche program would need an additional \$180 million for its engineering and manufacturing development phase. However, the higher costs estimated by the Cost Analysis Group were not included in the cost estimate when the program office established a new baseline⁶ for the Comanche program in April 2000. The

⁶ A baseline is a detailed estimate of acquisition and ownership costs normally required for high level decisions. This estimate is performed early in the program and serves as the base point for all subsequent tracking and auditing purposes.

Comanche program is scheduled for an in-progress program review in January 2003 to review, among other things, its cost estimate. DOD believes that this January 2003 review, along with other major program reviews and oversight processes will permit successful management of program risks. The Deputy Program Manager acknowledged that the Army's cost estimate for the Comanche may need to be revised at this point.

The Comanche program office also maintains a list of unfunded requirements. The additional funds recently added to the program have reduced these funding requirements, but the revised list still has unfunded requirements in the amount of \$68 million. The program office acknowledges that, unless additional funds are obtained, some yet-to-be-determined program performance requirements could be impacted.

Highly Compressed and Concurrent Schedule May Lead To Additional Schedule Slippage and Higher Costs

We have reported that when development work and low-rate initial production are done concurrently, significant schedule delays that cause cost increases and other problems are not uncommon in early production. Also, production processes are often not able to consistently yield output of high quality when full-rate production begins.⁷ DOD's guidance also states that programs in which development work and low-rate initial production are done concurrently typically have a higher risk of production items having to be retrofitted to make them work properly and of system design not being thoroughly tested. We have also reported that the discovery of problems in testing conducted late in development is a fairly common occurrence on DOD programs, as is the attendant "late cycle churn", that is, the unanticipated effort that must be invested to overcome such problems.⁸ Further, these problems could be exacerbated if the program plans to produce a significant number of systems during the low-rate initial production period, before design and testing are completed.

In August 1999, we reported that the Army would experience a 19-month delay in testing because the first pre-production aircraft for testing were expected to be delivered 19 months later than planned. We noted that, by retaining the December 2006 initial operating capability date, the delay in


⁷ *Defense Acquisition: Employing Best Practices Can Shape Better Weapon System Decisions* (GAO/T-NSIAD-00-137, April 26, 2000).

⁸ *Best Practices: A More Constructive Test Approach Is Key to Better Weapon System Outcomes* (GAO/NSIAD-00-199, July 31, 2000).

acquiring test aircraft would compress the majority of Comanche's flight-test schedule into the last 3 years of development. The compressed flight-test schedule would, in turn, shorten the available time for completing all test events and taking necessary corrective actions before the full-rate production decision.


Since our last report, the first pre-production aircraft to be used for development testing is now scheduled for delivery in January 2004, adding an additional 3-month delay to the 19-month delay we reported in August 1999. As shown in figure 1 below, the delivery of pre-production Comanche aircraft has been delayed and, because the Army has retained the December 2006 full-rate production decision, the time available for testing, assessing, and correcting problems has been reduced.

Figure 1: Comparison of Comanche Pre-Production Aircraft Deliveries



Many critical test events are now scheduled late in the development stages—during the low-rate initial production phase of the program—and, as shown in figure 2, many developmental and operational test events are scheduled to be conducted concurrently.

Figure 2: Comanche Concurrent Flight Testing and Production



The combination of compressing the development schedule and undertaking developmental and operational testing activities concurrently leaves the Army with little room to accommodate any delays that may result from assessing, correcting, and retesting problems found during testing. In Comanche's case, several critical subsystems—to be included in the mission equipment package—may not be available until the development flight-testing is well underway. These subsystems are very complex, state-of-the-art systems that have not been demonstrated on a helicopter platform like Comanche. As testing proceeds, any problems found will need to be analyzed, fixed, and retested. However, with the ambitious test schedule, there may not be time available between test events to correct problems and prepare properly for the next event.

Further, the Army's schedule for developing and testing software for the Comanche may not be completed prior to the full-rate production decision. The contractor is experiencing a shortage of software engineers available to work on the Comanche contract. In addition, only about 1.4 million of the projected 1.9 million lines of computer code for the

Comanche's mission equipment package will be completed by the time the package is to be tested on the initial pre-production aircraft. Additional segments of computer code for the mission equipment package will be introduced as developmental testing is underway. At this point, it is uncertain if all of the computer code for the full mission equipment package will be completed by the time the Army is scheduled to make a full-rate production decision for Comanche in late 2006.

Finally, the Army plans to use pre-production aircraft that it considers production-representative for operational flight-testing. Before this testing is complete, the Army plans to begin producing a total of 84 low-rate initial production aircraft. These aircraft are to be used to equip Army helicopter units and to ramp-up production. To produce that many aircraft during low-rate initial production, the Army will have to ramp-up its production capabilities rapidly and at a time when the aircraft design is still evolving as new subsystems are introduced and test results are evaluated. Specifically, the Army does not plan to freeze Comanche's design configuration until January 2006, or six months after the low-rate initial production decision point. Making design changes and retrofits to a large number of aircraft already produced could be costly.

Performance Degradation Is Still A Risk

In our last report, we noted that the Army was making modifications to the Comanche that would adversely impact some of the Comanche's planned performance capabilities; for example, some modifications have added weight and drag to the aircraft. While their exact impacts are still unknown, these changes increase the risk that the Comanche's planned performance goals may not be achieved. The Comanche continues to have several areas of high technical risk that jeopardize the achievement of several critical performance requirements.

Weight Growth Could Adversely Impact Vertical Rate of Climb

The Comanche's ability to climb at a rate of 500 feet per minute is a key performance requirement for the aircraft.⁹ Since we last reported on the Comanche program, the aircraft's projected empty weight¹⁰ has increased by 653 pounds—from 8,822 pounds to 9,475 pounds. At the current projected design weight of 9,475 pounds, the Comanche program office has acknowledged that the helicopter cannot achieve the required vertical rate of climb of 500 feet per minute without increasing the horsepower of the current engine. Consequently, the program office has assessed its achievement of the weight requirement as high risk.

The Army offered its prime contractor for Comanche's development, Boeing-Sirkosky, an award fee of \$1.4 million to reduce its projected weight to 9,250 pounds. However, the contractor did not achieve the first iteration of weight reduction in December 2000. The program office is considering increasing the incentive fee to \$5 million for the contractor to reduce the projected weight to 9,300 pounds in December 2001.

The program office believes that it can achieve its vertical rate of climb, even with the increase in Comanche's weight, by increasing the horsepower of Comanche's T-801 engine from its current horsepower rating of 1131 to 1201. The program office estimates that the increase in the engine's power can be obtained at a cost of about \$13 million, and this approach will be less costly than other weight reduction efforts. However, an increase in engine performance could adversely affect the expected life of the engine since it will have to perform about 47 degrees hotter than is normally required. According to the program office, this increased performance may not have an appreciable impact on the engine's life.

Scheduled Integration of Critical Mission Equipment Package Still High Risk

As noted earlier in this report, the successful development and integration of the mission equipment package is critical to meeting Comanche's performance requirements. This package includes an integrated communications system, piloting system, target acquisition system, navigation system, helmet-mounted display, survivability and early

⁹ A key performance requirement is a capability or characteristic that DOD believes is so central to the Comanche's performance that failing to meet its threshold can be cause for the concept or system selection to be reevaluated or the program to be reassessed or terminated. Other key performance parameters include (1) night target acquisition range, (2) radar cross signature, (3) infrared engine exhaust signature, and (4) digitally communications with joint and combined armed forces.

¹⁰ Comanche's empty weight is the weight of the aircraft and its component parts. It does not include the pilot's weight, gear, fuel, radar kits, or expendable munitions.

warning equipment, mission computer, and weapons management system. The program office has assessed the achievement of this portion of its development effort as high risk.¹¹

In order to reduce this risk, the Army had planned to develop a mobile integration laboratory, called a hotbench, which simulates Comanche's hardware, to integrate and test mission equipment package software before installing the software on the flight test aircraft. However, due to a shortage of development funds, the Army had listed the hotbench as an unfunded requirement. DOD recently provided additional funding to the Comanche program, which the program office plans to use to fully fund the hotbench. Despite the additional funding for the hotbench, the program office continues to acknowledge that integration of Comanche's mission equipment package as an area of high technical risk.

Fully Capable On-Board Fault Isolation Requirement May Not Be Achieved Until 2 Years After Initial Fielding

A critical Comanche requirement is an on-board fault detection system that can rapidly and accurately provide information about equipment problems. With an on-board fault isolation system, the Army would be able to promptly identify and correct potential problems in advance, according to the Comanche's operational requirements document. Additionally, without the system, the time and cost of maintaining the aircraft will likely increase. According to the Army, this system needs to be 75 to 95 percent accurate—75 percent for mechanical and electrical equipment and 95 percent for avionics and electronics equipment. The Comanche program office has concluded that this requirement will be difficult to achieve within the current cost, weight, and packaging constraints, and does not expect to achieve a mature fault detection and fault isolation capability until 2 years after initial fielding.¹² According to the program office, this system depends, in part, on a database built on flight data and equipment failure experience; therefore, the system becomes better with additional flight hours. The program office anticipates that after 2 years of flight testing, the system should meet the full level of predictability required. Although some of the recently provided development funding will be used by the Army in this area, the Comanche program has identified an

¹¹ Comanche system integration involves the integration of its weapon systems and battlefield information into a total weapon system that is expected to provide maximum effectiveness with minimum crew workload.

¹² This approach would entail using previously obtained developmental diagnostic analyses and models to support the initial operational testing and evaluation test events. Afterward, the Army plans to define system changes that are needed to obtain required system performance.

additional \$20 million unfunded requirement for the fault isolation capability.

**Critical Comanche
Beyond-Line-of-Sight
Communications
Requirements May Not Be
Achievable**

In some battle situations, the Army plans to use Comanche as a deep reconnaissance aircraft to provide critical information and situational awareness to joint forces. Satellite communication technology is necessary for the helicopter to be able to achieve the “beyond-line-of-sight” capability needed to carry out this function, according to the Comanche operational requirement document. To meet this need, the Army was planning to rely on satellite communication technology being developed and miniaturized as part of the Joint Strike Fighter program, which is being developed jointly by the Air Force, Navy, and Marines. However, in May 2000, Congress provided that the Joint Strike Fighter program could not enter into the engineering and manufacturing development phase until the Secretary of Defense certified the technological maturity of its critical technologies.¹³ This has delayed the Joint Strike Fighter program’s schedule for beginning its engineering and manufacturing development phase.

When assessing the risk of its dependency on the Joint Strike Fighter’s program, the Comanche program office concluded that the helicopters in low-rate initial production would not have the beyond-line-of-sight communication capability if the Joint Strike Fighter program was delayed. The program office now believes that it must develop its own satellite communication capability. However, the development schedule remains high-risk for the timely inclusion of this capability on the initially fielded Comanche helicopters. The Army has estimated that it will require about \$58 million to develop this capability and plans to fully fund this effort with additional funds recently provided by DOD.

¹³ *Floyd D. Spence National Defense Authorization Act for Fiscal Year 2001*, section 212, PL 106-239, October 12, 2000.

The Army Plans to Begin Comanche Production Despite Numerous Uncertainties

Our work on best practices has found that product development in successful commercial firms is a clearly defined undertaking for which firms insist on having in hand the technology that meets customers' needs before starting. The firms demand—and receive—specific knowledge about a new product before production begins. And, they do not go forward unless a strong business case on which the program was originally justified continues to hold true. Such a knowledge-based process is essential to commercial firms getting better cost, schedule, and performance outcomes. It enables decision-makers to be reasonably certain about critical facets of the product under development when they need it.

At the point of going into production, successful firms will already know that (1) technologies match customer requirements, that is, they can fit onto a product and function as expected, (2) the product's design meets performance requirements, and (3) the product can be produced within cost, schedule, and quality targets. The Comanche program does not yet have this knowledge and is not likely to have this knowledge when it plans to begin low-rate initial production in June 2005.

First, the Army does not yet know and it will not know until well after its low-rate initial production decision whether certain technologies being developed will fit on the helicopter and function as expected. Our report¹⁴ on incorporating new technologies into programs indicated that demonstrating a high level of maturity before new technologies are incorporated into product development programs puts those programs into a better position to succeed. Further, technologies that were included in a product development before they were mature later contributed to cost increases and schedule delays to those products. While the Comanche program has made progress in the technology readiness level of its critical components, integration of those components into subsystems, such as the mission equipment package, and the helicopter as a whole remains high-risk. In addition, the integration, development, and configuration of key satellite communication technology for inclusion in the integrated communication, navigation, and identification avionics has also been assessed as high risk. Finally, some of the technologies have not been developed to meet Comanche's specific configuration requirements. For instance, the Comanche's second generation forward-looking infrared

¹⁴ *Best Practices: Better Management of Technology Development Can Improve Weapon System Outcomes* (GAO/NSIAD-99-162, July 30, 1999).

sensor has been tested and proven on the Black Hawk helicopter by the Army's night vision laboratory but not on the Comanche itself. Such testing needs to be done to ensure that the system can work together with other unique systems being developed for the Comanche, including the piloting, target acquisition, and navigation systems, which work as one unit. Comanche's contractor has maintained that its mission equipment package technology is challenging because some key components have not been developed and configured in the required manner for the helicopter's intended mission.

Second, as discussed earlier, the Army does not yet know and may not know until well after the start of low-rate initial production, whether performance requirements can be met—including vertical rate of climb, on-board fault isolation, and beyond-line-of-sight communication requirements. The Army plans to conduct a limited user test before it begins low-rate initial production but it is a rudimentary test and not a complete operational test that fully demonstrates the aircraft's capabilities. By compressing many key events late in the development schedule and conducting developmental and operational testing activities concurrently, the Army is running the risk of not fully demonstrating many of its critical capabilities before its planned full-rate production decision. Under current plans, for example, the Army will not complete a full demonstration of its integrated mission equipment package until December 2006—over a full year after its low-rate initial production decision and within the same month that the Army plans to make its decision on Comanche full-rate production.

Third, as noted earlier, it is still uncertain whether the Comanche can be developed within cost and scheduling estimates. Although additional costs have been identified for the Comanche since it was last restructured, the full development cost will not be known until critical technology is fully developed, integrated, and tested. This will not occur until well after a low-rate initial production decision has been made in June 2005. The program office believes that it will know the cost of the initial production aircraft, which will have been negotiated prior to the low-rate initial production decision. However, at that time, the program office and the contractor will have limited experience and data relative to producing the fully developed Comanche helicopter. Until more experience and data is available, there is not a high level of confidence in the Army's production cost estimate.

Further, the Director of Operational Test and Evaluation in assessing the results of the Comanche milestone II test data indicated that it is highly unlikely that the Army can deliver the expected system performance

within the current budget and schedule. The Director's assessment revealed that, without an operational assessment of an integrated system, it is difficult to predict with any degree of confidence whether (1) the individual subsystems can be successfully integrated, (2) the subsystems will function properly in an operational environment, or (3) the subsystems, in concert, will provide the anticipated benefits in operational performance.

Conclusion

In 1999, we reported that the Army started the Comanche's program development too early in terms of technology readiness, which is contrary to best commercial practices. Further, in approving the program for engineering and manufacturing development, the Army accelerated the development of some components, reduced the number of test aircraft, and compressed the test schedule. Two years later, the program is confronted with rising development costs, a compressed development schedule, and several major areas of high technical risk. The Army plans to proceed to low-rate initial production in June 2005 and full-rate production in December 2006, both of which could be well in advance of attaining sufficient knowledge of the helicopter's technical maturity, demonstrated performance capabilities, and production costs. With such a scenario, the potential for adverse program outcomes is high—higher than expected costs, longer than expected schedules, and uncertain performance. DOD and Army officials acknowledge that the current program cost and schedule objectives are not achievable and should be changed to reflect more realistic objectives, but they believe that the planned January 2003 review for the Comanche program is the appropriate time to address such changes. Such a delay in revising the program's cost and schedule estimate limits the visibility and knowledge that Army and DOD management as well as the Congress needs to (1) provide program oversight and direction; (2) make effective cost, schedule, and performance trade-off decisions; and (3) assess affordability and annual funding requirements.

Recommendations for Executive Action

To improve management oversight and direction and achieve more favorable program outcomes, this report recommends that the Secretary of the Army reassess the program's cost, schedule, and performance objectives, and revise those objectives to more achievable levels prior to submitting its next fiscal year budget.

Agency Comments and Our Evaluation

In commenting on a draft of this report, DOD partially concurred with our recommendation. DOD noted that it agrees with some of our concerns and recognizes there are risks in the currently planned Comanche engineering and manufacturing development program. DOD noted that

these risks were understood during the Comanche milestone II review. At that time, the Defense Acquisition Executive directed that the program proceed as planned, but that interim decision reviews be conducted in January 2003 and June 2005 to review program status. DOD stated that these reviews, along with other major program review and oversight processes, will permit successful management of program risks. Nevertheless, DOD stated that it is currently examining whether any of Comanche's requirements should be deferred, in order to reduce the risk of not meeting cost and schedule objectives. DOD's examination of Comanche's requirements is consistent with our recommendation. We continue to believe that DOD should report on the results of this examination and any revisions to the program's objectives to the defense committees of the Congress with its next budget request.

DOD disagreed with a reference to our previous Comanche report stating that current program risks are caused by, among other things, the program being allowed to enter engineering and manufacturing development prior to maturation of key technologies. DOD maintains that the Comanche program successfully demonstrated its exit criteria prior to entering engineering and manufacturing development. However, the Comanche program's demonstration of its exit criteria was not sufficient as a basis to move forward in the acquisition process. For example, the exit criteria did not require that the technologies used in Comanche be at or above specific levels of demonstrated readiness. As we previously reported, the Army's own assessments clearly indicated that several key areas of technology were not at those levels called for in commercial best practices guidelines.

DOD's comments are reprinted in appendix I. Other comments provided by DOD were incorporated in the report as appropriate.

Scope and Methodology

To evaluate changes in the Comanche's status with regard to cost, schedule, and performance and assess whether the Army has the certainty it needs to proceed with beginning production, we examined and compared program schedules, pertinent cost documents, and acquisition strategies, and discussed potential changes and causative factors with cognizant Comanche program officials. We analyzed flight-test plans, schedules, and reports and discussed significant issues with program officials. We reviewed program documents related to risk and analyzed program risks and development problems by comparing them with various test schedules and plans. To assess performance capabilities before beginning with production, we analyzed required and projected performance and compared it with the Comanche's operational requirements. We relied on previous GAO best practices work to examine Comanche's technological readiness levels for key program technologies.


Our analyses focused on the impact of Comanche's cost, schedule, and performance on the Army's ability to field a Comanche helicopter that would meet its requirements and incorporate technological upgrades in its helicopter fleet.

In performing our work, we obtained pertinent program documents and interviewed officials from the offices of the Secretary of Defense and the Army, Washington, D.C.; the Program Executive Office-Aviation and Comanche Program Office, Redstone Arsenal, Alabama; the U.S. Army Training and Doctrine Command, Fort Rucker, Alabama; the Comanche Joint Project Office, Huntsville, Alabama; and the Aviation Test and Evaluation Command, Alexandria, Virginia. We conducted our review from September 2000 through March 2001 in accordance with generally accepted government auditing standards.

As agreed with your office, unless you publicly announce the contents of this report earlier, we will not distribute this report until 5 days from its date. At that time, we will send copies of this report to the Honorable Donald H. Rumsfeld, Secretary of Defense; the Honorable Thomas White, Secretary of the Army; Director, Office of Management and Budget; and other interested congressional committees and parties. We will also make copies available to others upon request.

If you have any questions regarding this report, please contact me on (202) 512-4530. GAO contacts and major contributors to this report are listed in appendix II.

Sincerely,



James F. Wiggins
Director, Acquisition and Sourcing Management Team

Appendix I: Comments From the Department of Defense



ACQUISITION,
TECHNOLOGY
AND LOGISTICS

OFFICE OF THE UNDER SECRETARY OF DEFENSE

3000 DEFENSE PENTAGON
WASHINGTON, DC 20301-3000

24 MAY 2001

Mr. James J. Wiggins
Director, Acquisition and Sourcing Management Team
U.S. General Accounting Office
Washington, D.C. 20548

Dear Mr. Wiggins:

This is the Department of Defense (DoD) response to the GAO draft report, "DEFENSE ACQUISITION: Comanche Program Objectives Need to be Revised to More Achievable Levels," dated April 23, 2001, (GAO Code 707564/OSD Case 3076). DoD partially concurs with the GAO recommendation as stated in the enclosure.

The DoD disagrees with the GAO assertion that program risks are caused primarily because the program was allowed to enter EMD prior to maturation of key technologies. The program's exit criteria were successfully demonstrated prior to entering EMD. Currently, the three highest risk areas in the program are the integration of the Mission Equipment Package; the design and integration of communication antennas that meet performance and low observable requirements; and the achievement of the full diagnostics requirements. The key technologies have all been demonstrated on prototype aircraft, in the lab, or on test-bed aircraft.

The Department appreciates the opportunity to review the draft report. We have provided separately some suggestions for improved clarity.

Sincerely,

George R. Schneider
Director
Strategic and Tactical Systems

Enclosure



GAO Draft Report, "DEFENSE ACQUISITION: Comanche Program
Objectives Need to Be Revised to More Achievable Levels"
(GAO Code 707564/OSD Case 3076)

DEPARTMENT OF DEFENSE COMMENTS TO
THE RECOMMENDATION

RECOMMENDATION: To improve management oversight and direction and achieve more favorable program outcomes, the GAO recommends that the Secretary of the Army reassess the program's cost, schedule, and performance objectives, and revise those objectives to more achievable levels prior to submitting its next fiscal year budget. (p. 17/Draft Report)

DoD RESPONSE: Partially concur. Although DoD agrees with some of the report's concerns, and recognizes there are risks in the currently planned RAH-66 Comanche Engineering and Manufacturing Development (EMD) program, these risks (Mission Equipment Package integration, schedule, and funding) were understood during the Comanche Milestone II review. At that decision point, the Defense Acquisition Executive directed that the program proceed as planned, but that Interim Decision Reviews be conducted in January 2003 and January 2005 to review program status. DoD believes that these reviews, along with other major program review and oversight processes, will permit successful management of program risks. In this connection, the Department is currently examining whether any requirements should be deferred, in order to reduce the risk of meeting cost and schedule objectives.

Appendix II: GAO Contacts and Acknowledgments

GAO Contacts

James F. Wiggins (202) 512-4841
William Graveline (256) 650-1414

Acknowledgments

In addition to those named above, Leon S. Gill, Wendy Smythe, Gary Middleton, and Cristina Chaplain made key contributions to this report.

Ordering Information

The first copy of each GAO report is free. Additional copies of reports are \$2 each. A check or money order should be made out to the Superintendent of Documents. VISA and MasterCard credit cards are also accepted.

Orders for 100 or more copies to be mailed to a single address are discounted 25 percent.

Orders by mail:

U.S. General Accounting Office
P.O. Box 37050
Washington, DC 20013

Orders by visiting:

Room 1100
700 4th St., NW (corner of 4th and G Sts. NW)
Washington, DC 20013

Orders by phone:

(202) 512-6000
fax: (202) 512-6061
TDD (202) 512-2537

Each day, GAO issues a list of newly available reports and testimony. To receive facsimile copies of the daily list or any list from the past 30 days, please call (202) 512-6000 using a touchtone phone. A recorded menu will provide information on how to obtain these lists.

Orders by Internet

For information on how to access GAO reports on the Internet, send an e-mail message with "info" in the body to:

Info@www.gao.gov

or visit GAO's World Wide Web home page at:

<http://www.gao.gov>

To Report Fraud, Waste, and Abuse in Federal Programs

Contact one:

- Web site: <http://www.gao.gov/fraudnet/fraudnet.htm>
- E-mail: fraudnet@gao.gov
- 1-800-424-5454 (automated answering system)